

SUMMER  
2017

FALL  
2017

WINTER  
2017

EARLY  
2018

Review feedback from **Ship Point Open House and Web Survey** and refine draft design as needed

Report to Council to **confirm preferred concept** as basis for developing master plan

**Develop draft Ship Point master plan** (including detailed design concept, phasing and implementation approach and funding strategy) based on preferred concept

Host **public information session** on draft Ship Point master plan

**Finalize draft Ship Point master plan** and present to Council for consideration

**IMPLEMENTATION**